
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Fairbanks Community Behavioral Health Center

Agency: Fairbanks Community Mental Health Center

Reporting Period: 3rd Qtr FYOS

Grant #: 06-4-C-SOll

Amount of Funds Requested $0

1. What is the status of the project; include portions completed?
Construction started on IS March 200S and is estimated to be complete on or
about the ISthof December 200S. As of the last pay report the project was
estimated to be 7S% complete.

2. Is the project on schedule; ifnot, how will this be dealt with?
The project is ahead of schedule.

3. Is the project on budget; ifnot, how will this be dealt with?
The project is on budget.

4. Other comments/problems and solutions:
At this time there are no other comments the project is going extremely well.

William R. Newcombe
Finance Officer

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Fonn642



Project name

Agency

Grant#

Attachment G
Denali Commission

Quarterly Project Financial Report

Fairbanks Community Behavioral Health Center

Fairbanks Community Mental Health Center Reporting Period 4th Qtr FY05

06-4-C-5011

1 Total Project Budget $ 7,350,000.00
Total project expenditures as of the end of the

2 most recent quarter $ 5,585,420.00
Total amount of Denali Commission funds

3 committed to project $ 1,000,000.00
Total amount of expenditure of Denali
Commission Funds for the project as of the end of

4 this reporting period $ 900,000.00
5 Percentage of expenditures to the total budget 76%



Attachment G

6. Project Perfonnance Analysis (use PPA fonn on page2 of641)
I have enclosed a copy of the September 2005 pay estimate that was approved by

both the contractor and the architect.

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Fairbanks Community Mental Health Center's New regional Behavioral Health
Center
Agency: Fairbanks Community Mental Health Center
Reporting Period: Apr 15 2005

Grant #: 06-4-C-5011

NOTE: Include Denali Commission Grant Funds Only on this form.

Land Acquisition
Land Acquired by FCMHC
in Sep 03

$170,000 $170,000 09/04 Plans completed by Architect
Sep 04

Plans & Specifications

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03
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Attachment G

$1,000,000 $1,000,000
Totals:

Signature: Date:

Print Name and Title: Fonn 641B

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03


